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Status of NOvA Cost & Schedule 11/23/2005

Initial talks 
with Bill?

List of 
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Durations 
of Tasks
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descriptions
Provide 

Task Notes

WBS
Site and Buildings X X X x x x X x

Scintillator X x X

Fiber X x X

Extrusions X x X

Extrusion Modules X X

Electronics X x X x

DAQ X x X x

Near Assembly X X X

Far Assembly X X x x x X

Project Status: Cost and Schedule shows 
very little progress



DAQ WBS Updates

List of 
Tasks

Duration 
of Tasks Relationships

Assign
 Labor

Assign
 M&S

Add
Contingency

L3 
Descriptions

Task 
notes

2.7.1
DAQ

Software X x X X X
2.7.2
DAQ

Hardware X X
2.7.3
Slow

Control X
2.7.4

Integration X X X
2.7.5

Management X



DAQ R&D Progress/Plans

• Lots of effort in Hardware and software 
design.

• Extensive requirements document and 
• Recent progress in WBS planning. 

(Expect more X’s soon)
• Still missing effort to prepare WBS for 

slow controls. 
(some getting done anyway)


